U.S. ATLAS M&&O Estimate
WBS Profile Estimates

Funding All Funding Type: Research Program 1/31/2007 1:36:45 PM
Institutions: All Estimate in AY $k Labor/Material: Materials only
WBS FYo7 FYO08 FYO09 FY10 FY11
Number Description (k$) (k$) (k$) (k$) (k$)
3 U.S. ATLAS M&O Estimate 392 243 310 325 340
3.4 Tile Calorimeter 392 243 310 325 340
3.4.1 TileCal - Specific Costs 195 144 178 189 200
34.1.1 Pre-Operations 114 0 0 0 0
3.4.1.2 Operations (Beam-on) 81 88 105 111 118
3.4.1.3 Maintenance (Beam-off) 0 55 73 77 82
3.4.2 Calibration & Monitoring 40 0 0 0 0
3.4.2.1 Pre-Operations 40 0 0 0 0
3.4.2.2 Operations (Beam-on) 0 0 0 0 0
3.4.2.3 Maintenance (Beam-off) 0 0 0 0 0
3.4.3 Tilecal System Common Costs 157 100 132 136 140
3.4.3.1 Operations 157 100 132 136 140
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